

Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau

TEAM ID	SWTID-2026-1261
PROJECT TITLE	Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau
MAX MARKS	2 MARKS

5.2 – Sprint Delivery Plan

The housing market visualization system project is broken down into parts called Agile sprints. This helps us work on the project in an organized way. We can keep track of how things going and make sure we finish the project on time.


Sprint	Duration	Objective	Key Activities	Deliverables
Sprint 1	Week 1	Establish project foundation and collect required data	Requirement analysis, project planning, and housing dataset collection	Project plan and housing dataset
Sprint 2	Week 2	Prepare and analyse the dataset	Data cleaning, preprocessing, and exploratory data analysis	Clean dataset and initial insights
Sprint 3	Week 3	Develop interactive visualizations	Creation of charts, dashboards, filters, and analytical views in Tableau	Interactive Tableau dashboards
Sprint 4	Week 4	Finalize the project and present insights	Tableau story creation, testing, documentation, and deployment	Final Tableau story, project report, and deployed application

The way we work on a sprint is, like this:

Backlog → Sprint Planning → Development → Testing → Review → Deployment

Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau

At the end of all the sprints the housing market visualization system project will be done. We will have a system that's very good and works well. We will have worked together as a team. Finished the project on time. The housing market analysis system will be based on Tableau. Will be very useful.



ALPHA
- INNOVATORS -
—

